

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Dr.B.R. Ambedkar Pranahita Chevella Sujala Sravanthi – WAPCOS – Consultancy services,
New Delhi – Revise work order for Rs.3.70 Crores and Extension of Time upto 31.12.2009 –
Accorded –For preparation of DPR etc., - Orders – Issued.

IRRIGATION & C.A.D (PW-MAJ.IRR.VIII) DEPARTMENT

G.O.Rt.No.503

Dated.04.07.2009.

Read the following:-

1. G.O.Ms.No.229, I&CAD(PW.Maj.Irr.VIII) Dept., Dated.14.12.2205.
2. From the Chief Engineer, Dr.B.R. Ambedkar Pranahita Chevella Sujala Sravanthi,
Hyderabad Lr.No.CE/PCSS/Hyd/2008-09/120, dated.06.02.2009.

ORDER:

In the circumstance reported by the Chief Engineer, Dr.B.R.Ambedkar Pranahita-Chevella Sujala Sravanthi in the letter read above, Government after careful examination of the proposal hereby accord revised administrative sanction for Rs.3.70 Crores and grant extension of time upto 31.12.2009 to M/s WAPCOS Consultancy Services, New Delhi for preparation of DPR in respect of 16.40 Lakh acres against 12.00 Lakh acres as ordered in the G.O. 1st read above.

2. The Chief Engineer, Dr.B.R.Ambedkar Pranahita-Chevella Sujala Sravanthi is request take necessary action accordingly.

3. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.1978/F4(1)/09-1, dated.18.06.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Dr.B.R.Ambedkar Pranahita-Chevella Sujala Sravanthi, Hyderabad.

The Accountant General, AP, Hyderabad

The Pay and Accounts Officer, Andhra Pradesh, Hyderabad.

Copy to:

P.S. to Hon'ble Minister (M & MI)

P.S. to Secretary to Government, I & CAD Department

The Finance (W&P) Department

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER